STORES-TO-SHORES
PHASE II - HALL STREET PROJECT
UPDATE #6
November 3, 2017
Phase II Hall Street Stores to Shores Project – Week of October 30th
The magnitude of the storm sewer works associated with the ‘Stores to Shores’ project is awe-inspiring.
The installation of the large pre-cast storm outfall structure was completed and twin 900mm (3’)
diameter storm pipes connected to this outfall. The placement of twin 2400mm (8’) diameter manhole
barrels commenced in concert with placement of the interconnecting twin storm pipes extending from
the outfall.
The area around the new outfall was backfilled and compacted so as to re–route pedestrians and
vehicular traffic destined for the dog walk and boathouses to the north and west of the gazebo. Now
that traffic is routed north of the gazebo, construction is scheduled to commence to the south, with
large excavations to accommodate storm structures.
The construction plan for the upcoming week is to complete installation of manhole barrels south of the
gazebo and expand the excavation for install and placement of additional storm structures.
Additional signage and fencing delineate the work zone and direct vehicular traffic and pedestrians
around the work area, mindful of the change to re-route access to the north and west of the
gazebo. The west side of the Hall Street parking lot will remain fenced off as the excavation will move
southward from the gazebo into this area. The east side of the parking lot will remain open to provide
access to both pedestrians and vehicular traffic. The contractor does not foresee any access limitations
over the next week for vehicles or pedestrians to the boathouses, dog walk, or wharf. Local traffic to the
boathouses is now routed to the north of the gazebo and is signed and delineated.
Please be respectful of the contractor’s fencing and work zone as excavations will remain open for the
upcoming week until manholes and pipes are installed.
The public is reminded that there is no parking available in the west side of the Hall Street Parking Lot,
and that parking opportunities in the remainder of the parking lot have become extremely
limited. Persons currently utilizing this parking are asked to find alternate parking on Lakeside Drive and
be mindful that the adjacent Prestige Hotel parking lot is privately owned.
The City remains committed in keeping traffic moving and ensuring access to businesses along Hall
Street and Lakeside Drive. No detours or traffic disruptions are anticipated for the coming week. The
City requests that the public remain patient during the construction and to continue to support the
businesses along Hall Street and Lakeside Drive.
Ongoing project updates will be available on the City’s webpage and via Facebook as the project
proceeds.

