



STORES-TO-SHORES

PHASE II - HALL STREET PROJECT

UPDATE #11

January 5, 2018

Stores-To-Shores Hall Street Project Update – Week of January 8-12, 2018

Work has commenced again in 2018 after a brief winter break from the Hall Street Project. During the week of January 8th to January 12th, the contractor will be installing sanitary sewer from the north side of the intersection at Hall and Lakeside and will extend the sanitary sewer through the intersection and to a new sanitary sewer manhole located adjacent to the Taylor Wilton building in the Hall Street right of way. This work is intended to take 5 days, and will occur in three phases with each phase will having some impact to the traffic flow in the area:

Phase I: Monday/Tuesday

The contractor will be working on the North side of the Hall Street/Lakeside Drive intersection. Traffic will be able to flow through the intersection. Vehicles and pedestrians are requested to observe the signage and to be careful when passing by the work zone. This phase of the work involves a closure of the westbound traffic on Lakeside Drive. Traffic desiring to travel westbound on Lakeside Drive from the mall will need to use the Cedar street detour route as traffic on lakeside drive will be limited to one way eastbound.

Phase 2: Tuesday/Wednesday

The contractor will be working on the middle of the Hall Street/Lakeside Drive intersection. Westbound traffic on Lakeside will continue to be impacted by this closure.

Phase 3: Thursday/Friday

The contractor will be working in the Hall Street right of way adjacent to the Taylor Wilton building. Due to the depth and location of the work, the Hall Street Right-of Way will need to be closed while this work occurs. In order to access businesses along Lakeside that are west of the Hall Street intersection, vehicles will need to use the ***Cedar Street detour route***. In this phase of the construction, both westbound and eastbound traffic on Lakeside will be open to traffic.

After this work is completed, the contractor will be returning to the parking by the Prestige for the following week. It is not believed that there will be any disruption to the Hall Street and Lakeside Drive intersection during this time.

Depending on the progress made by the contractor, it has been projected that during the week of January 22nd similar closures will be necessary in order for storm sewer work to proceed.

The City remains committed in keeping traffic moving and ensuring access to businesses along Hall Street and Lakeside Drive. The City requests that the public remain patient during the construction and to continue to support the businesses along Hall Street and Lakeside Drive.