



STORES-TO-SHORES **PHASE II - HALL STREET PROJECT** **UPDATE #13**

January 19, 2018

Stores-To-Shores Hall Street Project Update – Week of January 22nd – 26th, 2018

The contractor was busy last week installing a new sanitary main and manhole into the intersection of Lakeside and Hall Streets. This work required some traffic disruption, but with the help of on-site flaggers, the contractor was able to maintain one-lane alternating traffic on Hall Street. Much of this work proceeded over the weekend. Upon completion, the contractor then shifted their effort to installing large diameter storm mains in the parking lot area.

Works planned for the week of January 22-26 include the continued installation of storm water mains, instillation of storm manholes, and installation of a sanitary /sewer service and the installation of water main infrastructure in the parking lot area.

Road restrictions are not anticipated during the coming week. However, motorists are still requested to follow all traffic control signs and the direction provided by flaggers (if present). Due to the wet weather and prior excavation work, the intersection of the Lakeside and Hall Streets intersection is a temporary gravel surface. It is identified that this gravel surface is likely to become rutted/potholed so motorists are requested to please drive slowly in this area.

Due to the work being done with the water main infrastructure, some short localized shut-offs may be needed to make the necessary connections. These disruptions would be localized and the contractor is obligated to supply advanced notice to affected service locations in advance of any required shut-offs.

Vehicle and pedestrian access to the boat houses will be maintained throughout the week and access for pedestrians and vehicles will remain to the north of the gazebo. Please go slow and use caution in this area.

The City remains committed in keeping traffic moving and ensuring access to businesses along Hall Street and Lakeside Drive. The City requests that the public remain patient during the construction and to continue to support the businesses along Hall Street and Lakeside Drive.